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MOD_PR01/PGE01 Johnson L1A Counts 1 6/19/96 4/21/97 4/21/97 5/7/97 5/8/97 5/9/97 5/14/97 - - - -
5/16/97 5/16/97 5/19/97 5/23/97 - 6/2/97 - -
6/20/97 6/20/97 6/20/97 6/23/97 - 6/30/97 - 6/30/97 G
7/30/97 8/7/97 - - - - - -
8/25/97 8/25/97 8/27/97 9/5/97 G

MOD_PR02/PGE02 Guenther L1B, Calibrated 1 2/29/96 8/30/96 8/30/96 11/1/96 11/1/96 12/27/96 - - - - -
1/24/97 1/24/97 1/28/97 2/10/97 - 2/18/97 - -
3/6/97 3/7/97 3/7/97 4/11/97 - 4/18/97 - -

5/29/97 5/29/97 5/29/97 6/6/97 - 6/17/97 - 6/24/97 G
MOD_PR03/PGE01 Blanchette Geolocation Fields 1 4/24/96 3/19/97 3/19/97 4/30/97 5/1/97 5/5/97 5/7/97 - 6/2/97 - -

6/23/97 6/25/97 6/26/97 6/26/97 - 6/27/97 - 6/30/97 G
- - - 9/5/97 G

MOD_PR04L/PGE04 Kaufman Aerosol-Land 2 3/8/96 8/16/96 9/6/96 1/3/97 1/3/97 - - - - - -
1/16/97 1/16/97 - - - - - -
1/23/97 1/23/97 1/24/97 - - - - -
3/20/97 3/20/97 4/1/97 4/21/97 - 5/19/97 - 7/14/97 G
7/17/97 7/17/97 7/18/97 - - - - -

- - 8/21/97 9/23/97 9/23/97 G
MOD_PR04LA/PGE05 Kaufman Aerosol Prod, Daily 3 4/22/96 6/17/96 6/17/96 2/11/97 2/13/97 2/25/97 5/2/97 - 5/19/97 - 7/14/97 G

7/22/97 7/22/97 7/23/97 - - - - -
8/12/97 8/13/97 8/14/97 9/25/97 9/25/97 G

MOD_PR04S/PGE04 Kaufman/ Aerosol-Sea 2 3/8/96 7/10/96 7/10/96 3/26/97 4/2/97 4/3/97 4/21/97 - 5/19/97 - -
Tanre 7/22/97 7/22/97 7/23/97 - - - - -

- - 8/21/97 9/23/97 9/23/97 G
MOD_PR05/PGE04 Gao/ Precipitable Water 2 3/8/96 7/3/96 7/8/96 12/31/96 1/2/97 - - - - - -

Kaufman 1/15/97 1/15/97 1/16/97 - - - - -
3/20/97 3/21/97 - - - - - -
4/1/97 4/2/97 4/3/97 4/21/97 - 5/19/97 - 7/14/97 G

7/21/97 7/21/97 7/22/97 - - - - -
- - 8/21/97 9/23/97 9/23/97 G

MOD_PR06CT/PGE06 Menzel Cld Prod - Cloud Top 2 3/8/96 10/7/96 10/7/96 3/18/97 3/18/97 3/19/97 - - - - -
5/21/97 5/21/97 5/21/97 7/7/97 - 7/23/97 - -
7/28/97 7/28/97 7/28/97 - - - - -
9/11/97 9/11/97 9/12/97 G
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MOD_PR06IR/PGE06 Menzel Cld Prod - IR Cloud 2 3/8/96 7/11/96 7/11/96 12/31/97 1/2/97 - - - - - -
1/24/97 1/24/97 2/12/97 - - - - -
4/28/97 4/28/97 5/1/97 7/7/97 - 7/23/97 - -
9/4/97 9/5/97 9/5/97 G

MOD_PR06OD/PGE06 King Cld Prod - Optical Depth 1/16/97 1/16/97 1/21/97 - - - - -
3/18/97 3/18/97 3/31/97 - - - - -
5/23/97 5/23/97 5/27/97 7/7/97 - 7/23/97 - -
7/29/97 7/29/97 7/29/97 - - - - -
9/9/97 9/10/97 9/11/97 G

MOD_PR07/PGE03 Menzel Joint Atmosphere 2 3/8/96 8/15/96 8/15/96 12/30/96 1/2/97 - - - - - -
1/10/97 1/13/97 1/15/97 - - - - -
3/14/97 3/17/97 3/18/97 4/9/97 - 4/18/97 - -
5/29/97 5/29/97 5/29/97 6/5/97 - 6/17/97 - 7/14/97 G
7/16/97 7/16/97 7/17/97 - - - - -

- - 8/20/97 9/22/97 9/22/97 9/24/97 G
MOD_PR09/PGE11 Huete/ Land Surface Reflect 2 3/6/96 9/4/96 9/11/96 10/2/96 10/9/96 10/31/96 - - - - -

Justice 12/23/96 12/23/96 12/24/96 - - - - -
1/29/97 1/29/97 2/20/97 - - - - -
4/4/97 4/9/97 4/9/97 - - - - -

4/30/97 4/28/97 4/30/97 5/2/97 - 5/19/97 - 6/30/97 G
8/1/97 8/4/97 8/5/97 G

MOD_PR09G/PGE13A Justice Land Surf Refl-250m 2G 5/6/96 10/18/96 10/18/96 10/2/96 10/9/96 10/31/96 - - - - -
12/23/96 12/23/96 12/24/96 - - - - -
1/29/97 1/29/97 2/21/97 - - - - -
4/7/97 4/8/97 - - - - -

4/10/97 4/10/97 4/10/97 - - - -
7/3/97 7/3/97 7/3/97 7/14/97 7/14/97 - - -

8/15/97 8/20/97 8/20/97 - 8/20/97 9/15/97 G
MOD_PR09G/PGE13B Justice Land Surf Refl-500m 2G 5/6/96 10/18/96 10/18/96 12/23/96 12/23/96 12/24/96 - - - - -

1/29/97 1/29/97 2/24/97 - - - - -
4/10/97 4/10/97 4/10/97 - - - - -
7/3/97 7/3/97 7/3/97 7/14/97 7/14/97 - - -

8/15/97 8/20/97 8/20/97 - 8/20/97 - - -
- - 9/10/97 - - 9/15/97 G
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MOD_PR10/PGE07 Hall Snow Cover 2 3/15/96 5/16/96 5/21/96 9/24/96 10/9/96 10/31/97 - - - - -
1/23/97 1/23/97 1/29/97 - - - - -
3/7/97 3/7/97 3/7/97 - - - - -
4/7/97 4/7/97 4/8/97 5/2/97 - 5/19/97 6/16/97 G

MOD_PR10A/PGE43 Hall Daily Snow Cover 3 3/15/96 12/3/96 12/5/96 1/2/97 1/3/97 - - - - - -
1/28/97 1/28/97 3/3/97 - - - - -
4/7/97 4/8/97 4/8/97 - - - - -

- - 7/25/97 8/5/97 8/5/97 8/29/97 N
MOD_PR10G/PGE14 Hall Tiled Snow Cover 2G 5/6/96 10/18/96 10/18/96 12/20/96 12/23/96 12/23/96 - - - - -

1/29/97 1/29/97 2/24/97 - - - - -
4/3/97 4/7/97 4/8/97 - - - - -

5/16/97 5/16/97 5/16/97 5/16/97 6/17/97 - -
8/14/97 8/14/97 8/21/97 - 8/27/97 8/28/97 - 9/10/97 G

MOD_PR11A/PGE16 Wan Land Surf Temp/Emis 2 5/6/96 11/21/96 12/15/96 3/18/97 3/18/97 - - - - - -
3/21/97 3/21/97 4/1/97 - - - - -
4/11/97 4/14/97 4/30/97 - - - - -
6/23/97 6/23/97 6/26/97 7/15/97 7/15/97 - - -
8/24/97 8/24/97 8/25/97 *9/12/97 G

MOD_PR12M/PGE40 Strahler Monthly Land Cover 3 3/4/96 7/9/96 7/9/96 10/9/96 10/9/96 11/4/96 - - - - -
1/28/97 1/28/97 1/28/97 - - - - -
3/19/97 3/19/97 - - - - - -
3/20/97 3/20/97 3/20/97 - - - - -

- - 8/18/97 *10/15/97 E
MOD_PR12Q/PGE41 Strahler Quarterly Land Cover 3 3/4/96 7/9/96 7/9/96 10/9/96 10/9/96 11/4/96 - - - - -

1/28/97 1/28/97 - - - - - -
3/21/97 3/24/97 4/1/97 - - - - -

- - 8/19/97 *10/30/97 E
MOD_PR13/PGE25 Huete/ Veg Indices 8-Day 3 3/1/96 10/1/96 10/2/96 1/6/97 1/10/97 4/11/97 - - - - -

Justice 4/7/97 4/7/97 4/11/97 - - - - -
- - 7/29/97 - - - - -

8/8/97 8/11/97 8/11/97 - - - - -
8/15/97 8/18/97 8/18/97 8/18/97 8/18/97 8/25/97 E

MOD_PR13A/PGE27 Huete Veg Indices 16-Day 3 3/1/96 10/1/96 10/2/96 1/6/97 1/10/97 3/12/97 - - - - -
4/1/97 4/8/97 4/11/97 7/14/97 - - - -

- - 8/14/97 - - - - -
8/18/97 8/18/97 8/18/97 - - - - -
9/10/97 9/10/97 9/11/97 9/18/97 9/18/97 9/29/97 E
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MOD_PR13B/PGE28 Huete Veg Indices Monthly 3 3/1/96 10/1/96 10/2/96 1/6/97 1/10/97 3/12/97 - - - - -
4/7/97 4/7/97 4/11/97 - - - - -

- - 8/15/97 - - - - -
8/18/97 8/18/97 8/18/97 - - - - -
8/21/97 8/22/97 8/22/97 - - - - -
9/10/97 9/10/97 9/10/97 *10/15/97 E

MOD_PR13C/PGE26 Huete Veg Indices 8-Day, 250m 3 2/4/97 12/19/96 12/20/96 2/3/97 2/4/97 - - - - - -
4/8/97 4/9/97 4/14/97 7/14/97 - - - -

- - 7/23/97 - - - - -
8/26/97 8/27/97 8/27/97 8/28/97 8/28/97 9/15/97 - -
9/2/97 E

MOD_PR14A/PGE29 Justice 8-Day Thermal Anom 3 10/30/96 11/19/96 11/19/96 1/3/97 1/3/97 - - - - - -
1/8/97 1/10/97 3/5/97 - - - - -

3/28/97 4/8/97 4/11/97 7/14/97 - - - -
- - 7/29/97 - - - - -

8/11/97 8/11/97 8/12/97 - - - - -
8/25/97 8/25/97 8/26/97 - - - - -
9/2/97 9/2/97 9/2/97 9/5/97 9/5/97 9/15/97 E

MOD_PR14G/PGE13C  Justice Thermal Anomalies 2G 5/6/96 10/18/96 10/18/96 12/20/96 12/20/96 12/24/96 - - - - -
1/29/97 1/29/97 2/27/97 - - - - -
4/10/97 4/10/97 4/10/97 7/14/97 7/14/97 - - -
8/15/97 8/16/97 8/25/97 - 8/25/97 9/15/97 - G

MOD_PR15A1/PGE33 Running Daily Inter LAI/FPAR 3 8/20/96 4/7/97 4/9/97 5/23/97 5/29/97 5/30/97 - - - - -
- - 8/15/97 - - - - -

8/21/97 8/22/97 8/22/97 - - - - -
9/4/97 - - - - - - -
9/8/97 9/8/97 9/8/97 *10/30/97 E

MOD_PR15A2/PGE33 Running Daily LAI/FPAR 3 8/20/96 5/23/97 5/23/97 7/2/97 7/8/97 7/9/97 7/9/97 - - - -
- - 8/15/97 *10/30/97 E

MOD_PR18/PGE09 Evans Ocean Color-QC 2 9/17/96 1/27/97 1/27/97 4/9/97 4/14/97 5/2/97 - - - - -
5/28/97 5/30/97 6/9/97 7/10/97 7/11/97 7/23/97 - -
7/30/97 8/7/97 - - - - 9/15/97 G

MOD_PR27Y/PGE18 Esaias Primary Prod, Yearly 3 6/28/96 12/6/96 12/16/96 2/12/97 2/12/97 2/26/97 G
MOD_PR28/PGE10 Brown Sea Surface Temp 2 9/17/96 12/6/96 12/9/96 4/9/97 4/14/97 5/2/97 - - - - -

5/28/97 5/30/97 6/9/97 6/25/97 - 7/23/97 9/15/97 G
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MOD_PR29/PGE08 Hall Sea Ice Cover 2 3/15/96 8/29/96 8/29/96 9/23/96 10/9/96 10/31/96 - - - - -
1/23/97 1/23/97 1/30/97 2/11/97 - 2/18/97 - -
3/7/97 3/7/97 3/10/97 3/10/97 - - - -
4/7/97 4/7/97 4/7/97 4/10/97 4/18/97 6/9/97 G

MOD_PR29A/PGE44 Hall Sea Ice Max Extent 3 3/15/96 1/28/97 1/28/97 2/20/97 2/21/97 - - - - - -
3/26/97 4/3/97 4/4/97 - - - - -

- - 7/28/97 - - - - -
8/12/97 8/12/97 8/12/97 9/29/97 9/29/97 N

MOD_PR29G/PGE15 Hall Tiled Sea Ice Max Ext 2G 2/4/97 10/18/96 10/18/96 12/20/96 12/23/96 12/23/97 - - -
1/29/97 1/29/97 2/24/97 - - -
4/7/97 4/7/97 4/9/97 5/16/97 - 6/17/97 - -

8/15/97 - 8/28/97 - 8/28/97 8/29/97 9/10/97 G
MOD_PR33/PGE45 Hall 10-Day Snow Cover 3 3/15/96 1/13/97 1/13/97 2/13/97 2/13/97 - - - - - -

3/24/97 3/24/97 4/2/97 - - - - -
- - 7/28/97 - - - - -

8/8/97 8/11/97 8/12/97 8/13/97 8/13/97 9/5/97 N
MOD_PR35/PGE03 Menzel Cloud Mask 2 2/15/96 4/15/96 4/15/96 3/14/97 3/17/97 3/18/97 4/9/97 - 4/18/97 - -

5/16/97 5/19/97 5/20/97 6/5/97 - 6/17/97 - -
7/16/97 7/16/97 7/17/97 - - - - -

- - 8/20/97 - - - - -
8/29/97 9/4/97 9/4/97 9/22/97 9/22/97 9/24/97 G

MOD_PR42/PGE47 Hall 10-Day Sea-Ice Cover 3 3/15/96 2/5/97 2/5/97 3/26/97 4/2/97 4/4/97 - - - - -
- - 7/29/97 N

MOD_PR43B1/PGE22 Strahler BRDF Subsetting 3 5/1/96 8/19/96 8/20/96 11/27/96 11/27/96 12/6/96 - - - - -
1/28/97 1/28/97 - - - - - -
2/10/97 2/27/97 2/28/97 - - - - -
3/21/97 3/21/97 4/1/97 - - - - -

- - 7/25/97 - - - - -
8/4/97 8/4/97 8/5/97 8/6/97 - - - -

8/13/97 8/14/97 8/14/97 8/18/97 8/18/97 8/19/97 E
MOD_PR43B2/PGE23 Strahler BRDF/Albedo 3 4/3/96 8/19/96 8/21/96 12/16/96 12/17/96 12/31/96 - - - - -

1/28/97 1/28/97 - - - - - -
2/10/97 2/27/97 3/3/97 - - - - -
3/24/97 3/24/97 - - - - - -
4/7/97 4/9/97 4/11/97 8/11/97 - - - -

8/13/97 8/14/97 - - - - - -
9/15/97 9/16/97 9/18/97 9/22/97 9/22/97 9/29/97 E
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MOD_PRANC/PGE03 Menzel Atmos Ancillary Data N/A 3/20/96 6/13/96 6/14/96 12/31/96 1/2/97 - - - - - -
1/14/97 1/16/97 1/17/97 - - - - -
3/25/97 4/1/197 4/1/97 4/9/97 - 4/18/97 - -
5/29/97 5/29/97 5/29/97 6/5/97 - 6/17/97 - 7/14/97 G
7/17/97 7/17/97 7/18/97 - - - - -

- - 8/20/97 9/22/97 9/22/97 9/24/97 G
MOD_PRMGGA/ Justice Tiled Geo Angles 2G 5/6/96 10/18/96 10/18/96 12/20/96 12/20/96 12/23/96 - - - - -
            PGE12B 1/23/97 1/23/97 1/28/97 - - - - -

3/25/97 4/2/97 - - - - - -
4/3/97 4/7/97 4/7/97 4/23/97 - 5/19/97 - -
8/1/97 8/5/97 8/5/97 - - - - -

8/16/97 8/18/97 - - - - - -
8/27/97 8/28/97 8/28/97 G

MOD_PRMGPNTR/ Justice Pointer Map 2G 5/6/96 10/18/96 10/18/96 12/20/96 12/20/96 12/23/96 - - - - -
            PGE12A 1/23/97 1/23/97 1/28/97 - - - - -

4/3/97 4/4/97 4/4/97 4/9/97 - 4/18/97 - -
- - - 5/6/97 - - - -

7/31/97 7/31/97 8/1/97 - - - - -
8/19/97 8/19/97 8/27/97 G

MOD_PRVOLC/PGE03
Mouginis-

Mark Volcano Alert 2 6/24/96 7/30/96 7/30/96 12/9/96 12/10/96 12/27/96 - - - - -
2/3/97 2/3/97 2/7/97 4/9/97 - 4/18/97 - -

- - - 6/5/97 - 6/17/97 - 7/14/97 G
- - 8/20/97 9/22/97 9/22/97 9/24/97 G

MOD_msbin(18)/PGE17 Evans Space Binned SST 3 9/17/96 12/6/96 12/9/96 5/28/97 5/30/97 9/19/97 G
MOD_msbin(28)/PGE19 Brown Daily Space Binned SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 6/30/97 7/29/97 7/30/97 G
MOD_mtbin/PGE20 Evans Interim Daily SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G
MOD_mtbin/PGE49 Evans Interim Weekly SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G
MOD_mtbin/PGE50 Evans Interim 3-Week SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G
MOD_mfill/PGE51 Evans Interim 3-Week Filled 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G
MOD_mcloud/PGE53 Evans Daily SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G
MOD_mtbin/PGE54 Evans Weekly SST 3 9/17/96 12/6/96 12/9/96 5/28/97 6/2/97 G

Page 6


